





Welcome

Fostering Health and Livelihoods of Conflict Affected People in Nepal

(A EU funded VCP Project)

(March, 2008 -December, 2009)

Fostering Health and Livelihoods of Conflict Affected People in Nepal PROJECT AREA, CHITWAN DISTRICT



LEGENDS	
	Cluster 1
	Cluster 2
	Cluster 3



Progress of Project

- Over all 49 activities were in Chitwan district
- 100% activities have been finished.



Major achievements

18/12/2009

Lila Timilsina, DPC, Chitwan


Beneficiaries by gender

Total -1992

Male – 1052

Female – 940


(Participants from monthly meeting not included)



Beneficiaries by caste/ethnicity

Total -1992

(Participants from monthly meeting not included)



Fostering Health and Livelihoods of Conflict Affected People in Nepal

2008-2010

S.N.	Activities	Target	Achievement	Beneficiaries / gender			Beneficiaries / ethnicity				Beneficiaries/ conflict affected		Remarks
				Total	Male	Female	B/C	Dalit	Janajati	Madeshi	CA	Others	
1	Staff recruitment and Office establishment	5 staff/District	5 staff/District	5	3	2	5				3	2	May-June, 2008
2	Supply Office Equipments for District partners e.g Desktop computer, printer, fax machine, Digital camera	Computer-1 Printer-1 Fax mecine-1 Digital camera-1 Furniture	Computer-1 Printer-1 Fax mecine-1 Digital camera-1 Furniture										June, 2008
3	Interaction meetings on scope of VCP, consortium partners, and funding from EC	1	1	41	30	11	35	1	5	-	-	-	30 th June, 2008
4	Rapid Need Assessment	1 time	1 time										June, 2008
5	Rapid need assessment Sharing Meeting	1 time	1 time	33	26	7	29	1	3	-	-	-	7 th Sept.,2008
6	Monthly meeting / DPMSmeeting	21	19										Last week/ month
7	Organized mental health and psychosocial counseling training to health worker	25 health workers	25 health workers	25	14	11	22	-	3	-	5	20	22-26 Sept.,2008
8	Organize re-enforcement workshop to them	25 (2 times)	25 (2 times)	25	16	9	23	-	2	-	5	20	10 th June, 2009
				25	16	9	23	-	2	-	5	20	10 th Oct.,2009

9	Train health workers on participatory learning and action on managing health institution and patients	20 health workers	20 health workers	20	12	8	16	-	4	-	5	15	27-28Sept.,2008
10	Organize Progress Review Meeting in each six months	20 HWs (2 times)	20 HWs (2 times)	20	14	6	18	-	2	-	5	15	11 th June, 2009
				20	14	6	18	-	2	-	5	15	9 th Oct.2009
11	Organization development (OD) training	20 person	20 person	20	7	13	16	-	4	-	3	17	16-17 Sept, 2009
12	Train health workers on revolving drug scheme	15 health worker	15 health worker	15	13	2	14	-	1	-	-	-	31 July - 1 st Aug.2009
13	Organize community interaction meeting	5 HM committees	5 HM committees	75	42	33	58	8	9	-	-	58	September,2009
14	Train health committees on revolving drug scheme management	5HFMC	2HFMC										25-26 Oct, 2009
15	Provide support on logistics management (registres, prescription pads, etc)	5 health post	5 health post										August, 2009
16	Organize health camps	1 time	1 time	638	409	229	39	270	329	-	-	668	6-7 Nov.2009
17	Support needy people for accessing secondary level care	3 person	3 person	3	1	2	-	-	3	-	-	-	December, 2009
18	Revival of local health management committees and formation of user groups under them	10 committees	10 committees	82 (10HF MC)	56	26	50	10	22	-	-	-	Nov-Dec, 2008
19	Renovation of health institution	5 health post	5 health post										April - Nov, 2009
20	Supply small medical equipments	2 health post	3 health post										December, 2008
21	Support health committees to make furniture for store	2 committees	2 committees										August, 2009

22	Install hand pumps, construct, repair and maintain taps, well spring water, catchments reservoirs for the disadvantaged group	1	3 community										June-July, 2009
23	Off-season vegetable farming training	20 person	20 person	20	-	20	12	1	7	-	16	4	11-13 Feb,2009
24	Training to Duna -Tapari mass production and marketing	10 person	10 person	10	-	10	4	-	6	-	3	7	30 th Jan-7 th Feb, 2008
25	Small grant and credit support to open small grocery	10 person	10 person	13	8	5	8	-	5	-	7	6	25 th March, 2009
26	Distribution of a pair of domestic animals like goat, sheep, pig, chicken, cow and buffalo	25 person	29 person	29	12	17	22	2	5	-	25	4	Nov-Dec, 2008
27	Hair cutting training	10 person	10 person	10	4	6	5	-	4	1	-	10	June-July, 2009
28	Provide training to blacksmiths (with tool kits)	10 person	10 person	10	10	-		10	-	-	-	10	Sept- Oct, 2009
29	Provide training to and tailors (with tools kit)	10 person	10 person	10	1	9	-	5	4	1	4	6	Aug – Sept, 2009
30	Organized skill based peer education training	5 School (12 person in each school)	5 School (12 person in each school)	61	30	31	15	12	34	-	3	58	July, 2009
31	Conduct interactive activities to them	5	5	61	30	31	15	12	34	-	3	58	October, 2009
32	Organize re-enforcement workshop to them	5	5	61	30	31	15	12	34	-	3	58	November, 2009
33	Organize participatory learning and action training to women including FCHVs	60	60	60	-	60	37	7	16	-	23	37	2-4 Oct.,2008
34	Conduct interactive activities to them	60	60	60	-	60	37	7	16	-	23	37	Dec 2008-Jan,2009

35	Organize re-enforcement workshops to them	60	60	60	-	60	37	7	16	-	23	37	September, 2009
36	Organize participatory CTC training to students	5 School (12 person in each school)	5 School (12 person in each school)	60	29	31	19	12	27	2	-	60	Dec 2008-Jan,2009
37	Conduct interactive activities to them	5	5	60	29	31	19	12	27	2	-	60	Sept, 2009
38	Organize re-enforcement workshops to them	5	5	60	29	31	19	12	27	2	-	60	November, 2009
39	Organize referral training to traditional healers	10 person	10 person	10	10	-	9	-	1		2	8	26-27 Nov.2008
40	Conduct interaction meetings with other traditional healers	100 person	111 person	111	106	5	82	17	12	-	-	111	Jan,2009
41	Organize re-enforcement workshops to them	10 person	10 person	10	10	-	9	-	1		2	8	24 th June, 2009
42	Organize home based counseling training	25 person	25 person	25	-	25	20	-	5	-	4	21	22-23 Oct.,2008
43	Provide rehabilitation support	20 person	20 person	20	13	7	12	2	6	-	20	-	17 th August, 2009
44	Training on transparent account keeping and social auditing	12 person	12 person	12	2	10	9	-	3	-	3	8	
45	Training on Project Management, Operation and Maintenance (PPMOM) including circulation of existing revolving funds	70 person (7 of each CBOs)	70 person (7 of each CBOs)	70		70	44	-	26	-	13	57	Aug - Sept.2009
46	Gender, Social Inclusion and Leadership Development Training (LDT)	12 person	12 person	12	7	5	7	1	4	-	1	11	21-24 Sept, 2009
47	VCP Link- Up workshop	25	29	28	18	11	28	-	1				4 th Dec. 2009



Accomplished activities in detail

18/12/2009

Lila Timilsina, DPC, Chitwan

Accomplished activities cont.....

1. Office establishment

RWDC, Bharatpur-7
Chitwan

Fostering Health and Livelihoods
of
Conflict Affected People in Nepal
(An EU funded Project)
Bharatpur, Chitwan



THE BRITAIN NEPAL MEDICAL TRUST (BNMT)

Serving the People of Nepal since 1967



2. Local staff Recruitment

Gaura Kharel (PO)
Bishnu Subedi (Admin. & Finance Assistance)
Sita Subedi (Facilitator) – Cluster- 1
Laxmi Kanta Dabadi (Facilitator) – Cluster-2
Rajendra Adhikari (Facilitator) – Cluster-3

Accomplished activities cont.....

3. Interaction meetings on scope of VCP, consortium partners, and funding from EC



Result/Output:

- Interaction provided the information of the project to all stakeholder

Accomplished activities cont.....

4. Rapid Need Assessment and its sharing meeting



Result/Output:

- Submitted final RNA report to BNMT

Accomplished activities cont.....

5. Supply Office equipments (Activity no. 22)

Desktop Computer, Printer, Fax machine, Digital camera and two sets of table and chair



Result/Output:

- Easy to work

Accomplished activities cont.....



18/12/2009

Lila Timilsina, DPC, Chitwan

Accomplished activities cont.....

6. Monthly meeting / DPMSC meeting (June, 2008)

Participation-16 (RWDC members, project team)

Male:3

Female:13

Dalit:1

Janajati:1

B/C: 14

Result/Output:

- Provided platform for discussion of the problems and challenges during the implementation of the activities.
- Helped to keep inform among local stakeholders

Month	Organized on	Total Participants	Male	Female	Dalit	Janajati	B/C
July (DPMSC)	July 18th, 2008	11	6	5	-	-	11
August	August 21st, 2008	15	4	11	1	1	13
September	September 17th, 2008	14	2	12	1	1	12
October	October 26th, 2008	14	2	12	1	1	12
November (DPMSC)	November 12th, 2008	5	1	4	-	-	5
December	December 22nd, 2008	10	-	10	1	1	8
Janaury (DPMSC)	27th January, 2009	8	3	5	-	-	8
Febuary	27th Febuary, 2009	13	3	10	1	1	11

Accomplished activities cont.....

Monthly meeting (Activity no.3)

March, 2009	31/3/2009	11	3	8	-	1	10
April, 2009	30/04/2009	11	6	5	-	-	11
May, 2009	26/05/2009	15	4	11	1	1	13
June, 2009	30/06/2009	14	2	12	1	1	12
July, 2009	23/07/2009	14	2	12	1	1	12
August, 2009	25/08/2009	5	1	4	-	-	5
September, 2009		10	-	10	1	1	8
October, 2009		8	3	5	-	-	8
November, 2009		13	3	10	1	1	11

Accomplished activities cont.....

7. Mental Health and Psychosocial Counseling Training to health worker (Activity No. 8)
8. 1st re-enforcement workshop to them (Activity No. 9)
9. 2nd re-enforcement work to them (Activity No. 9)



Result/Output:

- 25 HWs have been trained
- Separate mental illness patient's record has maintained
- Capable to provide counseling to needy patients
- Mental illness patients identified-83
- Among them, some patients referred to district hospital



18/12/2009

Lila Timilsina, DPC, Chitwan



18/12/2009

Lila Timilsina, DPC, Chitwan

Accomplished activities cont.....

10. PLA to health workers (Activity No. 10)
11. 1st progress review meeting to them (Activity No. 11)
12. 2nd progress review meeting to them (Activity No. 11)

Result/Output:

- 20 HWs have been trained
- Followed action plan
- Increased management system
- Increased quality in treatment system at HIs
- Increased regularity in health service delivery



18/12/2009

Lila Timilsina, DPC, Chitwan

Accomplished activities cont.....

13.Organization development training (Activity No. 13)



Result/Output:

- Increased knowledge about governance, resource management & mobilization
- Division of role and task in their organization

Accomplished activities cont.....

14. Organize Community Interaction Meetings (Activity No. 14)




Result/Output:

- 2 HIs (Gunjanagar SHP and Bagauda PHCC) agreed to manage the RD scheme management

Accomplished activities cont.....

15. Train health worker on revolving drug scheme management (Activity No. 15)



Result/Output:

- initiated discussion on RDS management.
- 15 HWs trained.
- developed trainers on RDS at community level.
- two HWs interested to re-start RDS management in their HIs.

Accomplished activities cont.....

16. Train health committee on revolving drug scheme management (Activity No. 16)



Result/Output:

- Revolving fund provided to two HIs (Gunjanagar SHP & Bagauda PHCC)
- Committed to start RD scheme management as soon as possible



वधौडा प्रा. स्वा. के.
 सामुदायिक औषधि कार्यक्रम
 कार्ययोजना-२०१६

- १) भवन निर्माण: पैंप मसल
- २) एमिनिको मॉड - मरिद परिले एका - मरिद परिले एका
- ३) एमिनिको भुलाकिया - मरिद परिले एका
- ४) औषधिको मरिद मरिद - मरिद मरिद मरिद
- ५) मरिद मरिद मरिद मरिद - मरिद मरिद मरिद
- ६) जि. मरिद मरिद मरिद - मरिद मरिद मरिद
- ७) औषधिको मरिद - मरिद मरिद मरिद
- ८) सामुदायिक औषधि कार्यक्रम मरिद मरिद - मरिद मरिद मरिद

2009 10 25

वधौडा प्रा. स्वा. के.
 सामुदायिक औषधि कार्यक्रम
 कार्ययोजना-२०१६

- १) भवन निर्माण: पैंप मसल
- २) एमिनिको मॉड - मरिद परिले एका - मरिद परिले एका
- ३) एमिनिको भुलाकिया - मरिद परिले एका
- ४) औषधिको मरिद मरिद - मरिद मरिद मरिद
- ५) मरिद मरिद मरिद मरिद - मरिद मरिद मरिद
- ६) जि. मरिद मरिद मरिद - मरिद मरिद मरिद
- ७) औषधिको मरिद - मरिद मरिद मरिद
- ८) सामुदायिक औषधि कार्यक्रम मरिद मरिद - मरिद मरिद मरिद

2009 10 25




18/12/2009

Lila Timilsina, DPC, Chitwan

Accomplished activities cont.....

17. Provide Support on logistics management(registers,perscription pad etc.)(Activity No. 17)



Result/Output:


- The health institutions have been utilizing it properly which has added to their efficiency.

Accomplished activities cont.....

18. Organize Health Camp (Activity No. 18)

Result/Output:

- Total 638 community people were directly benefited for their health check-up
- 112 women received gyno services, 10 Female received FP (Naraplant) services, 18 received vacsotomy services, 37 received pap smear test services and others patient received general services.
- Uterine prolepses were identified and six women refered for ooperation.
- One child refer to CT scan of brain





18/12/2009

Lila Timilsina, DPC, Chitwan



18/12/2009

Lila Timilsina, DPC, Chitwan



18/12/2009

Lila Timilsina, DPC, Chitwan

Accomplished activities cont.....

19. Support needy people for accessing secondary level care (Activity No. 19)

Result/Output:

- One child is under treatment for CT scan of brain at BP memorial Cancer Hospital, Chitwan
- Two women which referred from health camp going for operation at Bharatpur, Chitwan

Accomplished activities cont.....

20. Revival of local health management committees & formation of user groups under them (Activity No. 20)

Result/Output:

- Increased regularity in HFMC meeting except Jutpani PHCC
- Discussion on various agendas related to health issues
- Activeness of HFMC

Accomplished activities cont.....

21. Renovation of health institution and/or schools (Activity No. 21)



S.N	VDC	VCP support	VDC support	Buffer zone support	Construction
1	Gunjanagar	NRS 57,470	NRS 50,000	-	New waiting room Ceiling renovation
2	Sukranagar	NRS 57,470	NRS 1,00,000	NRS 25,000	Construction of stairs, Ceiling renovation, plastering, painting etc
3	Ayodhyapuri	NRS 55,000	NRS 17,000	-	Maintenance of roof, toilet, gate, partition of room and painting
4	Gardi	NRS 55,000	-	-	Maintenance of floor, repair of door and window
5	Jagatpur	NRS 57,470	NRS 1,30,000	-	Partition of room, plastering



Result/Output:

- improved service delivery



18/12/2009

Lila Timilsina, DPC, Chitwan



18/12/2009

Lila Timilsina, DPC, Chitwan



18/12/2009

Lila Timilsina, DPC, Chitwan

Accomplished activities cont.....

22. Supply small medical equipments (Activity No. 24)

S.N	Equipments	Jutpani PHCC Quantity	Kalyanpur SHP Quantity	Padampur SHP Quantity
1.	B.P Set	1	1	1
2.	Thermometer	-	-	1 Doz
3.	Surgical Scissor	-	-	1
4.	Artery Forups	-	-	1
5.	Needle Holder	-	-	1
6.	Thomb Forups	-	-	1
7.	Baby Weight Scale	1	-	-
8.	Vaccum Set	1	-	-
9.	Mackantosh Rubber	3	-	-
10.	Gloves IV50 Pair	50 Pair	-	-
11.	Baby Amsu Bag	1 set	-	-
12.	ENT Set (Pak.)	-	1	-
13.	Digital Thermometer	-	3	-
14.	Dental Set	-	1	-
15.	Weight Scale	-	1	-
16.	Tong Depressor Wood	-	100 Pcs.	-
17.	Freeze			100 litter 1

Result/Output:

- Easy for check-up
- Some instrument still not used in Jutpani PHCC

Accomplished Activities cont.....

**23. Support health committees to make furniture for store
(Activity: 25)**



Achievement:

- Easy for meeting at HIs

Accomplished Activities cont.....

24. Install hand pumps, construct, repair and maintain taps, well spring water, catchments reservoirs for the disadvantaged group (Activity no.26)



Achievement:

- Benefited more than 100 people from 3 community for drinking water.

Accomplished activities cont.....

25. off- season vegetable farming training (Activity No.27)



Result/Output:

- Increased technical knowledge
- Income more than 2,50,000 NRS
- Income is used for further veg. farming, house hold expenses, education and health
- Supported by tank, hajari, pipe, seeds, moter etc.



18/12/2009

Lila Timilsina, DPC, Chitwan



18/12/2009

Lila Timilsina, DPC, Chitwan

Accomplished activities cont.....

26. Training on Duna –Tapari mass production and production (Activity No. 32)



Result/Output:

- Trained 10 women
- Established Srijanshil Mahila Duna –Tapari Udhog
- Income about 5,000 NRS



18/12/2009

Lila Timilsina, DPC, Chitwan

Accomplished activities cont.....

27. Small grant and credit support to open small grocery (Activity No. 31)



Result/Output:

- All beneficiaries well established the credit shop
- All credit shop started to get benefit
- Benefit NRS 30-300/day





18/12/2009



Lila Timilsina, DPC, Chitwan



18/12/2009

Lila Timilsina, DPC, Chitwan

Accomplished activities cont.....

28. Distribution of pair of domestic animals likes goat, sheep, pig, chicken, cow and buffalo (Activity No. 33):



Result/Output:

- 29 family benefited
- All beneficiaries are conflict affected
- Distributed- 39
- Now – 84
- Sell – 8 (NRS 52,200)
- Dead - 6

18/12/2009

Lila Timilsina, DPC, Chitwan

Accomplished activities cont.....



18/12/2009

Lila Timilsina, DPC, Chitwan

Accomplished Activities cont.....

29. Hair cutting training (Activity No. 36)



Result/Output:

- 9 participants established Salon as well as parlour
- Self employed
- Started to get income
- Income – NRS 50-300/day





18/12/2009

Lila Timilsina, DPC, Chitwan

Accomplished Activities cont.....

30. Provide training to blacksmiths (with tool kits) (Activity No.38):



Result/Output:

- Participants started to get income
- Self employed

Accomplished Activities cont.....

31. Provide Training to Tailors with tool kit (Activity No.38):





Result/Output:

- Self employed
- Started to get income
- Income – NRS 50-250/day

18/12/2009

Lila Timilsina, DPC, Chitwan

Accomplished Activities cont.....

32. Skill based peer education training (Activity No. 39)
33. Interaction activities to them (Activity No. 40)
34. Re-enforcement workshop to them (Activity No. 41)



Result/Output:

- Shared knowledge to other pairs about health rights, human rights, social rights, environment and sanitation
- Shared knowledge to other pairs about health issues and their prevention technique
- Organized sanitation programme in their surroundings

Accomplished activities cont.....

- 35. PLA to women including FCHV (Activity No. 42)
- 36. Interaction activities to them (Activity No. 43)
- 37. Re-enforcement workshop to them (Activity No. 44)



Result/Output:

- Increased knowledge of women including FCHVs about women right, health right, social rights, reproductive health, family planning, immunization, nutrition etc.
- Every women discussed about health issues i.e. prolepses, diarrhea etc in their respective group during their meeting
- Submitted written report to Office

Accomplished activities cont.....

- 38. Participatory Child to child (CTC) training to students (Activity No. 45):
- 39. Interaction activities to them (Activity No. 46)
- 40. Re-enforcement workshop to them (Activity No. 47)



Result/Output:

- Increased knowledge about child right, health right, social rights etc.
- Awarding to other students about health issues and their prevention technique
- Submitted written report to office

Accomplished activities cont.....

41. Referral training to traditional healers (Activity No. 48)
42. Conduct interaction meetings with other traditional healers (Activity No. 49)
43. Re-enforcement workshop to traditional healers graduates (Activity No. 50)



Result/Output:

- Increased no of patients to refer to the nearest HIs
- Patients referred to His (More than 100)
- Shared knowledge towards free medicine system to the patients



18/12/2009

Lila Timilsina, DPC, Chitwan

Accomplished activities cont.....

44. Home based counseling training (Activity No. 51)

Result/Output:

- Increased quality in service delivery of FCHVs
- Increased capacity of FCHVs
- Identified the person for rehabilitation support
- Referred patients to Health camp

Accomplished Activities cont.....

45. Rehabilitation support (Activity No.52):

Result/Output:

- Supported to 20 person only medical treatment and education
- Those who received support using properly

Accomplished Activities cont.....

46. Training on transparent account keeping and social auditing (Activity No. 54):



Result/Output:

- Knowledge transfer
- Participants committed to apply their knowledge in future

Accomplished Activities cont.....

47. PPMOM training (Activity No.56):



Result/Output:

- All women groups got top up revolving fund and utilizing the fund as a loan for the treatment of group members.

Accomplished Activities cont.....

48. Gender, Social Inclusion and Leadership Development Training (LDT) Activity No.57):



Result/Output:

- Knowledge transfer
- Participants committed to apply their knowledge in future



18/12/2009

Lila Timilsina, DPC, Chitwan

Accomplished Activities cont.....

49. VCP Link- up workshop



Result/Output:

- Positive response from all stakeholders about progress of the project
- DPHO committed to co-ordinate to DDC for further support of RDS management



18/12/2009

Lila Timilsina, DPC, Chitwan

Thank you for your attention



18/12/2009

Lila Timilsina, DPC, Chitwan