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Progress of Project

ÅOver all 49 activities were in Chitwan 
district

Å100% activities have been finished.
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Major achievements



18/12/2009 Lila Timilsina, DPC, Chitwan

Beneficiaries by gender

Male

53 %

Female

47 %

Total -1992
Male ï1052
Female ï940
(Participants from monthly meeting not included)
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Beneficiaries by caste/ethnicity

Total -1992
(Participants from monthly meeting not included)

B/C

861

43 %

Dalit

411

21 %

Janajati

712

36 %

Madheshi

8

0 %
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Fostering Health and Livelihoods of Conflict Affected People in Nepal 
2008-2010

 

 

 

Beneficiaries / gender 

Beneficiaries / ethnicity Beneficiaries/ 

conflict affected 

 

Remarks 

 

S.N. 

 

Activities 

 

Target 

 

Achievement 

Total Male Female B/C Dalit Janajati Madeshi CA Others  

1 Staff recruitment and Office 

establishment 

5 staff/District 5 staff/District  

5 

 

3 

 

2 

 

5 

    

3 

 

2 

 

May-June, 2008 

2 Supply Office Equipments for 

District partners  e.g  Desktop 
computer, printer,                                                                                                                                                      
 fax machine, Digital camera 

 
 

Computer-1 

Printer-1 
Fax mecine-1 
Digital 

camera-1 
Furniture 

 

Computer-1 
Printer-1 
Fax mecine-1 

Digital 
camera-1 
Furniture 

 
 
 

 

 
 
 

 
 
 

 
 

 

 
 
 

 
 
 

 
 

 

 
 
 

 
 
 

 
 

 

 
 
 

 
 
 

 
 

 

 
 
 

 
 
 

 
 

 

 
 
 

 
 
 

 
 

 

 
 
 

 
 
 

 
 

 

 
 
 

 
 
 

 
 

 

 
 
 

 
 
 

 
 

 

 
 
June, 2008 

 
 
 

 
 

3 Interaction meetings on scope 
of VCP, consortium partners, 
and funding from EC 

 
1 

 
1 

 
41 

 
30 

 
11 

 
35 

 
1 

 
5 

 
- 

 
- 

 
- 

 
30

th
 June, 2008 

4  

Rapid Need Assessment 

 

1 time 

 

1 time 

          

June, 2008 

5 Rapid need assessment 
Sharing Meeting 

 
1 time 

 
1 time 

 
33 

 
26 

 
7 

 
29 

 
1 

 
3 

 
- 

 
- 

 
- 

 
7

th
 Sept.,2008 

 

6 Monthly meeting / 
DPMSCmeeting 

 

 
21  

 
19 

          
Last week/ month 

7 Organized mental health and 
psychosocial counseling training 

to health worker 
 

 
25 health 

workers 

 
25 health 

workers 

 
25 

 
14 

 
11 

 
22 

 
- 

 
3 

 
- 

 
5 

 
20 

 
22-26 Sept.,2008 

 

25 

 

16 

 

9 

 

23 

 

- 

 

2 

 

- 

 

5 

 

20 

 

10
th
 June, 2009 

8 Organize re-enforcement 

workshop to them 

 

25 (2 times) 

 

25 (2 times) 

 
25 

 
16 

 
9 

 
23 

 
- 

 
2 

 
- 

 
5 

 
20 

 
10

th
 Oct.,2009 
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9 Train health workers on 

participatory learning and action 
on managing health institution 
and patients 

20 health 

workers  

20 health 

workers 

 

20 

 

12 

 

8 

 

16 

 

- 

 

4 

 

- 

 

5 

 

15 

 

27-28Sept.,2008 

 
20 

 
14 

 
6 

 
18 

 
- 

 
2 

 
- 

 
5 

 
15 

 
11

th
 June, 2009 

 
10 

 
Organize Progress Review 

Meeting in each six months 

20 HWs 
(2 times) 

20 HWs 
(2 times) 

 
20 

 
14 

 
6 

 
18 

 
- 

 
2 

 
- 

 
5 

 
15 

 
9

th
 Oct.2009 

11 Organization development (OD) 
training  

20 person 20 person  
20 

 
7 

 
13 

 
16 

 
- 

 
4 

 
- 

 
3 

 
17 

 
16-17 Sept, 2009 

12 Train health workers on 
revolving drug scheme 

15 health 
worker  

15 health 
worker  

 
15 

 
13 

 
2 

 
14 

 
- 

 
1 

 
- 

 
- 

 
- 

 
31 July - 1

st
 Aug,2009 

13 Organize community interaction 

meeting 

5 HM 

committees 

5 HM 

committees 

 

75 

 

42 

 

33 

 

58 

 

8 

 

9 

 

- 

 

- 

 

58 

 

September,2009 

14 Train health committees on 

revolving drug scheme 
management 

 

5HFMC 

 

2HFMC 

 

 

         

25-26 Oct, 2009 

15 Provide support on logistics 

management (registres, 
prescription pads, etc) 
 

 

5 health post 

 

5 health post 

          

August, 2009 

16  
Organize health camps 
 

 
1 time 

 
1 time 

 
638 

 
409 

 
229 

 
39 

 
270 

 
329 

 
- 

 
- 

 
668 

 
6-7 Nov.2009 

17 Support needy people for 
accessing secondary level care 

 
3 person 

 
3 person 

 
3 

 
1 

 
2 

 
- 

 
- 

 
3 

 
- 

 
- 

 
- 

 
December, 2009 

18 Revival of  local health 

management committees and 
formation of user groups under 
them 

 

10 committees 

 

10 committees 

 

82 
(10HF
MC) 

 

56 

 

26 

 

50 

 

10 

 

22 

 

- 

 

- 

 

- 

 

Nov-Dec, 2008 

19 Renovation of health institution   
5 health post 

 
5 health post 

         April - Nov, 2009 

20 Supply small medical 
equipments 

 
2 health post 

 
3 health post 

          
December, 2008 

21 Support health committees to 
make furniture for store 

 
2 committees 

 
2 committees 

          
August, 2009 
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22 Install hand pumps, construct, 

repair and maintain taps, well 
spring water, catchments 
reservoirs for the disadvantaged 

group 

 

1 

 

3 community 

          

June-July, 2009 

23 Off-season vegetable farming 

training 

 

20 person 

 

20 person 

 

20 

 

- 

 

20 

 

12 

 

1 

 

7 

 

- 

 

16 

 

4 

 

11-13 Feb,2009 

24 Training to Duna -Tapari mass 
production and marketing  

10 person 10 person  
10 

 
- 

 
10 

 
4 

 
- 

 
6 

 
- 

 
3 

 
7 

 
30

th
 Jan-7

th
 Feb, 2008 

25 Small grant and credit support 

to open small  grocery  

10 person 10 person  

13 

 

8 

 

5 

 

8 

 

- 

 

5 

 

- 

 

7 

 

6 

 

25
th
 March, 2009 

26 Distribution of a pair of domestic 

animals like goat, sheep, pig, 
chicken, cow and buffalo 

 

25 person 

 

29 person 

 

29 

 

12 

 

17 

 

22 

 

2 

 

5 

 

- 

 

25 

 

4 

 

Nov-Dec, 2008 

27  

Hair cutting training 

 

10 person 

 

10 person 

 

10 

 

4 

 

6 

 

5 

 

- 

 

4 

 

1 

 

- 

 

10 

 

June-July, 2009 

28  
Provide training to blacksmiths 

(with tool kits) 

 
10 person 

 
10 person 

 
10 

 
10 

 
_ 

  
10 

 
- 

 
- 

 
- 

 
10 

 
Sept- Oct, 2009 

29  
Provide training to and tailors 

(with tools kit) 

 
10 person 

 
10 person 

 
10 

 
1 

 
9 

 
- 

 
5 

 
4 

 
1 

 
4 

 
6 

 
Aug ï Sept, 2009 

30  

Organized skill based peer 
education training 

5 School (12 

person in 
each school) 

5 School (12 

person in 
each school) 

 

61 

 

30 

 

31 

 

15 

 

12 

 

34 

 

- 

 

3 

 

58 

 

July, 2009 

31 Conduct interactive activities to 

them 

5 5  

61 

 

30 

 

31 

 

15 

 

12 

 

34 

 

- 

 

3 

 

58 

 

October, 2009 

32 Organize re-enforcement 
workshop to them 

5 5  
61 

 
30 

 
31 

 
15 

 
12 

 
34 

 
- 

 
3 

 
58 

 
November, 2009 

33 Organize participatory learning 
and action training to women 
including FCHVs 

60  60   
60 

 
_ 
 

 
60 

 
37 

 
7 

 
16 

 
- 

 
23 

 
37 

 
2-4 Oct.,2008 

34 Conduct interactive activities to 
them 

60  60   
60 

 
_ 
 

 
60 

 
37 

 
7 

 
16 

 
- 

 
23 

 
37 

 
Dec 2008-Jan,2009 
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35 Organize re-enforcement 

workshops to them 

60  60   

60 

 

_ 
 

 

60 

 

37 

 

7 

 

16 

 

- 

 

23 

 

37 

 

September, 2009 

36 Organize participatory CTC 
training to students 

5 School (12 
person in 
each school) 

5 School (12 
person in 
each school) 

 
60 

 
29 

 
31 

 
19 

 
12 

 
27 

 
2 

 
- 

 
60 

 
Dec 2008-Jan,2009 

37 Conduct interactive activities to 
them 

5 5  
60 

 
29 

 
31 

 
19 

 
12 

 
27 

 
2 

 
- 

 
60 

Sept, 2009 

38 Organize re-enforcement 

workshops to them 

5 5  

60 

 

29 

 

31 

 

19 

 

12 

 

27 

 

2 

 

- 

 

60 

 

November, 2009 

39 Organize referral training to 
traditional healers 

10 person 10 person  
10 

 
10 

 
- 

 
9 

 
- 

 
1 

  
2 

 
8 

 
26-27 Nov.2008 

40 Conduct interaction meetings 
with other traditional healers 

 
100 person 

 
111 person 

 
  111 

 
106 

 
5 

 
82 

 
17 

 
12 

 
- 

 
- 

 
111 

 
Jan,2009 

41 Organize re-enforcement 
workshops to them 

10 person  10 person   
10 

 
10 

 
- 

 
9 

 
- 

 
1 

  
2 

 
8 

 
24

th
 June, 2009 

42 Organize home based 

counseling training 

25 person 25 person  

25 

 

_ 
 

 

25 

 

20 

 

- 

 

5 

 

- 

 

4 

 

21 

 

22-23 Oct.,2008 

43 Provide rehabilitation support  20 person 20 person  

20 

 

13 

 

7 

 

12 

 

2 

 

6 

 

- 

 

20 

 

- 

 

17
th
 August, 2009 

44 Training on transparent account 

keeping and social auditing  

12 person 12 person 12 2 10 9 - 3 - 3 8  

45 Training on Project 
Management, Operation and 

Maintenance (PPMOM) 
including circulation of existing 
revolving funds 

 

70 person 
(7 of each 

CBOs  

70 person 
(7 of each 

CBOs  

 
70 

  
70 

 
44 

 
- 

 
26 

 
- 

 
13 

 
57 

 
Aug - Sept.2009 

46 Gender, Social Inclusion and 
Leadership Development 

Training (LDT) 

12 person 12 person  
12 

 
7 

 
5 

7 1 4 - 1 11  
21-24 Sept, 2009 

 
47 

 
VCP Link- Up workshop 

 
25 

 
29 

 
28 

 
18 

 
11 

 
28 

 
- 

 
1 

 
 

   
4

th
 Dec. 2009 
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Accomplished activities in detail
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1. Office establishment

RWDC, Bharatpur-7 

Chitwan

2. Local staff Recruitment

Gaura Kharel (PO)

Bishnu Subedi(Admin. & Finance Assitance)

Sita Subedi(Facilitator) ïCluster- 1

Laxmi Kanta Dabadi (Facilitator) ïCluster-2

Rajendra Adhikari (Facilitator) ïCluster-3

Accomplished activities contéé
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3. Interaction meetings on scope of VCP, consortium partners, and funding 

from EC

Accomplished activities contéé

Result/Output: 

ü Interaction provided the information of the project to all 

stakeholder
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4. Rapid Need Assessment and its sharing meeting

Result/Output: 

ü Submitted final RNA report to BNMT

Accomplished activities contéé
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Accomplished activities contéé

5. Supply Office equipments (Activity no. 22)
Desktop Computer, Printer,Fax mechine, Digital camera and two 

sets of table and chair

Result/Output: 

ü Easy to work
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Accomplished activities contéé
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Accomplished activities contéé

6. Monthly meeting / DPMSC meeting (June, 2008)

Participation-16 (RWDC members, project team)

Male:3

Female:13

Dalit:1

Janajati:1

B/C: 14

Result/Output: 

ü Provided plateform for discussion of the problems and challenges 

during the implementation of the activities.

ü Helped to keep inform among local stakeholders

ü helped to keep inform among 
local authorities
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Month Organized on Total Participants Male Female Dalit Janajati B/C

July (DPMSC) July 18th, 2008 11 6 5 - - 11

August August 21st, 2008 15 4 11 1 1 13

September September 17th, 2008 14 2 12 1 1 12

October October 26th, 2008 14 2 12 1 1 12

November (DPMSC) November 12th, 2008 5 1 4 - - 5

December December 22nd, 2008 10 - 10 1 1 8

Janaury (DPMSC) 27th January, 2009 8 3 5 - - 8

Febuary 27th Febuary, 2009 13 3 10 1 1 11
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Monthly meeting (Activity no.3)

Accomplished activities contéé

March, 2009 31/3/2009 11 3 8 - 1 10

April, 2009 30/04/2009 11 6 5 - - 11

May, 2009 26/05/2009 15 4 11 1 1 13

June, 2009 30/06/2009 14 2 12 1 1 12

July, 2009 23/07/2009 14 2 12 1 1 12

August, 2009 25/08/2009 5 1 4 - - 5

September, 2009 10 - 10 1 1 8

October, 2009 8 3 5 - - 8

November, 2009 13 3 10 1 1 11
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7. Mental Health and Psychosocial Counseling Training to health worker (Activity No. 8) 

8. 1st re-enforcement workshop to them (Activity No. 9)

9. 2nd re-enforcement work to them (Activity No. 9)

Result/Output: 

ü 25 HWs have been trained

ü Separate mental illness patientôs record has maintained

ü Capable to provide counseling to needy patients

ü Mental illness patients identified-83 

ü Among them, some patients referred to district hospital

Accomplished activitiescontéé
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10. PLA to health workers (Activity No. 10)
11. 1 st progress review meeting to them (Activity No. 11)
12.2 nd progress review meeting to them (Activity No. 11)

Accomplished activitiescontéé

Result/Output: 
ü 20 HWs have been trained

ü Followed action plan

ü Increased management system

ü Increased quality in treatment system at HIs

ü Increased regularity in health service delivery
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Accomplished activities
contéé

13.Organization development training (Activity No. 13)

Result/Output: 

ü Increased knowledge about governance, resource management & mobilization

ü Division of role and task in their organization
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14. Organize Community Interaction Meetings 
(Activity No. 14)

Accomplished activitiescontéé

Result/Output: 

ü 2 HIs (Gunjanagar SHP and Bagauda PHCC) agreed to manage the RD 

scheme management
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15. Train health worker on revolving drug scheme management 
(Activity No. 15)

Accomplished activitiescontéé

Result/Output: 

ü initiated discussion on RDS management.

ü15 HWs trained.

üdeveloped trainers on RDS at community level.

ütwo HWs interested to re-start RDS management in their HIs.
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16. Train health committee on revolving drug scheme 
management (Activity No. 16)

Accomplished activitiescontéé

Result/Output: 

ü Revolving fund provided to two HIs (Gunjanagar SHP & 
Bagauda PHCC)

ü Committed to start RD scheme management as soon as 
possible
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